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Project Number Project Name

(P) 440005-100004 UIRF - Clintonville

(P) 440005-102199 UIRF - Glen Echo
Bridge Balustrade

(C) 440005-101944 UIRF Indianola
Sidewalks

(P) 440005-101845 UIRF -
Clintonville/Indian
ola Planted

Median

(P) 440005-100062 UIRF - Indianola
Road Diet

(P) 440005-101844 UIRF -
Clintonville/High
Street Planted

Median

(P) 440005-101842 UIRF - West North
Broadway Road
Diet
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Project Type

Planted
Median

Other

Sidewalk

Planted
Median

Road Diet

Planted
Median

Road Diet

UIRF

Planning Area

Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

Clintonville

UIRF
Secondary
Planning Area

N/A

University
District

N/A

N/A

N/A

N/A

N/A

UIRF ID

0000

2199

1944

1845

1848

1844

1842

Project Description

This project consists of installing a 100’
long planted median on N. High Street
between W. Orchard Lane and E. Dunedin
Road, a 140' long planted median on
Indianola Avenue between Melrose
Avenue and Milford Avenue, and brick
crosswalks at the following intersections:
N. High Street at W. Rathbone
Avenue/Morse Road, N. High Street at
Hollenback Road/Acton Road, Henderson
Road at N. High Street, and E. Dominion
Boulevard at N. High Street.

Construction of an historic balustrade on
the Indianola bridge over Glen Echo
Ravine.

Construction of new sidewalks on the west
side of Indianola from Garden Road to
Jeffrey Place

Indianola at one location to the south of
Weber.

Construction of a road diet on Indianola
Avenue from Morse Road to Oakland Park
Avenue. The existing roadway consists of
4 lanes (2 in each direction), the proposed
roadway will retain the existing width and
be restriped as 3 lanes (1 in each direction
with a two way left turn lane) with bike
lanes.

High Street at one location to the south of
North Broadway.

Possible road diet features are curb
extensions, bike lanes, re-striping, center
medians, on-street parking.
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Completion

Completion

Execution

Conception

Completion

Conception

Conception

Project
Status

Closeout
(Active)

Closed

Active

Active

Closed

Rejected

Rejected

Project Phase Implementation /

Design

Design

UIRF Community Status Report

Estimated

NTP Date
03/08/2018

N/A

07/20/2020

N/A

03/04/2017

N/A

N/A

Community Notes

Medians and brick
crosswalks are installed.
Project is complete.

Project complete.
$75,000 from
Clintonville, $75,0000
from University District.

Planned as part of 4th
sidewalk package with
construction in 2019

Funding from High
Street median project
has been moved to
Indianola as it was
determined that there
were no eligible
locations south North
Broadway. Two medians
to be installed on
Indianola.

This project is On Hold

Complete. This project
consists of Indianola
Road Diet and also
includes Indianola Bike
Lanes (originally UIRF
ID 1956).

Project rejected. Two
medians planned for
Indianola instead -
project 440005-101845

Abandonded Per
Department of Public
Service

Development
Verification
Date

3/25/2019
1:25PM Jackie
Yeoman

4/12/2019
5:04PM
Christopher
Lohr

3/25/2019
11:42AM
Jackie
Yeoman

3/25/2019
1:38PM Jackie
Yeoman

3/25/2019
11:38AM
Jackie
Yeoman

3/25/2019
1:37PM Jackie
Yeoman

3/25/2019
1:39PM Jackie
Yeoman
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Project Number Project Name  Project Type . Secondary UIRF ID Project Description Project Phase Implementation / Community Notes Verification
Planning Area Planning Area Endorsement Stage Status NTP Date Date
(P) 440005-101955 UIRF - Clintonville  Bike Facility Clintonville N/A 1955  North-South bike route as an alternative to Confirmed Execution Active N/A Majority of Phase | 3/25/2019
North-South Bike High Street and Indianola. (signage and pavement 1:36PM Jackie

markings) to be installed Yeoman
Fall of 2018. Some

streets are scheduled to

be resurfaced in 2018

and will be receive

pavement marking at

that time. Study of

further phases is also

being planned.

Route

Phase 2 completion date
is yet to be determined.
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